G. R. S. 591 GPB—15,000—20-12-13

GENERAL AND REVENUE SECRETARIAT.

1897-8
~~191~~
(LB)

File No. 67 of 1897

Serial Nos. 1-2

B

Papers Filed.

Month May 1898

SUBJECT.

Improving a well in the village of Kalkere in the Hoskadrug Sub Taluk.

indexed H/G

PREVIOUS REFERENCES.	LATER REFERENCES.
	Countermarked L S Rao

L2627

SECTION Local

FILE NO. 67 of 1897

S. 9

SER'AL NO. 1

Jackan loss papers and

memorandum and proceedings of 18/9/97

which is not in file Dy 4/6/98

. The no is in file

E.

G.V.H Dy 9/6/98

(General Serial No. 30.)

OFFICE OF THE DEWAN OF MYSORE

10622

2-6-98.

47

1898

From The President

Local Fund Board

Bellary.

To

The ~~Chief~~ Secretary to the ~~Dewan~~

Government of Mysore.

General and Revenue

Departments.

Dated 27th May 1898.

Despatched 28th

Received

No. 1005

Enclosures No. 2

General No. 1066 of 97-98

Has the honor to forward herewith for sanction a revised estimate amounting to Rs. 944/- for improving a well in the village of Kalkere in the Hosdrug Sub-Taluk and to state that the rates provided in the original estimate sanctioned in Government Proceedings No. 3629-30 (12) L.F. 54-97 dated 18th September 1897 for soft rock excavation and burnt-stone work were found later on to be insufficient considering the nature of the soil and the distance from which the stones are

vide L.B. 77 of 1897

Serial No. 2

are to be carried, as may be seen from the remarks made in the comparative statement appended herewith and that this necessitated the revision of the estimate

2. As the grants sanctioned from Local Fund general for the current year have been utilized provision for the net excess cost of Rs. 194/- will be made in the statement of incomplete works requiring appropriation during 1898-99.

I have the honour to be
Sir
Your most obedient servant
For President.

Asst.

Comparative Statement for the revised es

x/ Kadiveri, Hosdrug Taluk. In answer to 8/1901

	Description of Work	As per original estimate			As per revised estimate			M	
		Quantity	Rate	Cost	Quantity	Rate	Cost	Quantity	Ra
1	Blasting rock	36	5	180	36	5	180		
2	Soft rock	50	8	25	50	2	100		
3	New stone work	160	2	320	160	2 8	400		
4	Earth work	200	2	150	1200	- 2	150		
5	Burnt stone in chunam	189	3	35	189	- 3	35		
6	Pointing with chunam	2.52	8	4	2.52	1 8	4		
7	Burnt stone pillars	24	6	9	24	- 6 6	10		
8	Jungle wood beam with [illegible]			15		2 Sum	25		
9	Baling water			12			40		
				750			944		

Dated 27th May 1898

Assistant Engineer

Estimate of the probable cost of improving a well

Difference					Remarks.
re		Less			
li	cost	Income	Rate	cost	
-	-	-	-	-	
8	75	-	-	-	The rate provided was found insufficient consider- ing the nature of the soil. Hence the excess rate.
8	80	-	-	-	As the stones are to be brought from a head of six miles, excess rate of eight annas is provided.
		-	-	-	
-	-	-	-	-	
-	-	-	-	-	
6	1	-	-	-	
-	10	-	-	-	
-	28	-	-	-	This was found insufficient.
	194	Net increase			

I/We have communicated
for President

Collector

4

49

GOVERNMENT OF MYSORE

SECTION Lds

FILE NO. 140 of 1897

SERIAL NO. 2-

Read

Docket no 1066/1005 dy 27th May 98

from the President of the L. F Board, Chitaldrug Submitting for Sanction a revised estimate amounting to Rs 944 for improving a well in the Village of Kalkere in the Hosadrug Sub Taluk and stating that the excess of Rs 194 over the original estimate Rs (944-750) 194 will be provided for in the Statement of incomplete works requiring appropriation during 1898-99, as the grants Sanctioned from the L. F Board during the current year have been utilized

M 2625

X. 9/16/6/98
Submit estimate to P.
to Complete
Copy V—

Order thereon No 1645 6-97/L.F.-54-97 X.

To the President of the D F Bd, Chitaldrug returning the Sanctioned estimate complies with a copy of abstract estimate

Sanctioned.

14/6/98
Secretary to Govt

SOH 10/6/98 PR 11/6/98

Abstract revised estimate of the probable cost of improving a well in the village of Kalkere Bowdery Lake Taluk

Items	Per	Rate	Q	Amount
Blasting rock	cyd	5	36	180
Soft rock ex earth	do	2	50	100
Kunut stone work new	do	2 8	160	400
Earth work	do	2	1200	150
Kunut stone in chunam	cft	3	189	35
Coating in chunam	sqr	1 8	2.52	4
Kunut stone pillars	cft	6 6	24	10
Jungle wood beam with two iron pulleys				25
Baling water & Sundry work				40
				944
Amount already paid				750

The amount to be recommended 194

(Sd) M. S Narayana Rau
President, Chitg: Distt

Mem Copy

Forwarded